COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2017

ESTI MATE SUMVARY 10: 30: 37
CONTI D C19930 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19930- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 401.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
SH 9 RAVP | RON SPRI NGS ALI GNVENT PERCENT TIME:  67.39 ORI G TIME ALLOW 12/31/201 FI XED COMPLETI ON DATI
PROJECT NO STA 0091- 042
SH 9 RAVP | RON SPRI NGS ALI GNVENT
NAME OF ROAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 20/ 2017 DATE TI ME STARTED 05/16/ 2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 03/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 22/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 05/ 16/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 16, 856, 972. 13 PARTI O PATI NG $ 10, 295, 409. 05 $ 782, 218. 58
AWARD PRQJECT AMT: $ 16,206, 361. 66 NON- PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 61.08% TOTAL EARNI NGS 10, 295, 409. 05 782,218. 58
FUNDS AVAI LABLE: $  6,561,563.08 STOCKPI LED MATERI ALS 119, 449. 80 -45, 194. 40
GROSS EARNI NGS 10, 414, 858. 85 737,024, 18
TOTAL CLAI VB $ 0.00 RETAI NAGE - 243, 095. 42 -1, 800. 64
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 171, 763. 43 735, 223. 54
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 10, 171, 763. 43 735, 223. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 735, 223. 54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 800
LS 0. 200 57, 580. 00
287, 900. 00000 1. 000 287, 900. 00
0010 202-00033 Renoval of Pipe 7.000 4.000
EACH 1. 000 2, 000. 00
2, 000. 00000 5. 000 10, 000. 00
0015 202- 00037 Renoval of End Section 4. 000 3. 000
EACH 0. 000 0. 00
340. 00000 3. 000 1, 020. 00
0020 202- 00090 *Renoval of Delineator 125. 000 47.000
EACH 76. 000 418. 00
5. 50000 123. 000 676. 50
0025 202- 00203 Renoval of Curb and Cutter 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
4. 60000 1, 090. 000 5, 014. 00
0030 202- 00210 Renoval of Concrete Pavenent 294. 000 294. 000
SY 0. 000 0. 00
39. 00000 294. 000 11, 466. 00
0035 202-00220 *Renoval of Asphalt Mat 50, 401. 000 8, 955. 600
SY 36, 595. 400 113, 445. 74
3.10000 45, 551. 000 141, 208. 10
0040 202- 00250 *Renoval of Pavenent Marking 12, 000. 000 5, 586. 000
SF 1, 618. 000 3,559. 60
2.20000 7,204.000 15, 848. 80
0045 202-00810 *Renoval of G ound Sign 24.000 5. 000
EACH 13. 000 1, 066. 00
82. 00000 18. 000 1, 476. 00
0050 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0055 202-00827 *Renoval of Pull Box 16. 000 0. 000
EACH 10. 000 5, 800. 00

580. 00000 10. 000 5, 800. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 8, 150. 000 3, 685. 000
LF 0. 000 0. 00
1. 60000 3, 685. 000 5, 896. 00
0065 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0070 202-01130 *Renoval of Quardrail Type 3 3, 351. 000 0. 000
LF 3, 340. 000 12, 358. 00
3. 70000 3, 340. 000 12, 358. 00
0075 202- 04002 G ean Cul vert 4.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0080 202-07000 Obliterate A d Road 1. 000 0. 000
LS 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0085 203-00010 *Uncl assi fied Excavation (Conplete In Place) 207,512. 000 159, 145. 000
CY 4, 225. 000 41, 954. 25
9. 93000 163, 370. 000 1, 622, 264. 10
0090 203-00100 Mick Excavation 6, 000. 000 4, 853. 000
CY 0. 000 0. 00
4.90000 4, 853. 000 23,779.70
0095 203- 00500 Rock Fill 4, 357. 000 3, 631. 000
cY 726. 000 4, 356. 00
6. 00000 4, 357. 000 26, 142. 00
0100 203-00592 Rock St ai ning 0. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00
0105 203-01510 Backhoe 40. 000 25. 000
HOUR 0. 000 0. 00
190. 00000 25. 000 4, 750. 00
0110 203-01515 Backhoe (Landscapi ng) 70. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01550 Dozi ng 56. 000 11. 000
HOUR 0. 000 0. 00
240. 00000 11. 000 2, 640. 00
0120 203-01555 Dozi ng (Landscapi ng) 70. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0125 203-01594 Conbi nati on Loader 30. 000 14. 000
HOUR 0. 000 0. 00
88. 00000 14. 000 1, 232. 00
0130 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0135 206- 00360 Mechani cal Rei nforcenent of Soil 571. 000 571. 000
CY 0. 000 0. 00
4. 50000 571. 000 2,569. 50
0140 206- 00510 Filter Material (O ass A 40. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0145 206- 00530 Filter Material (Oass O 2,399. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0150 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
0155 207-00205 Topsoi | 18, 187. 000 2,162. 000
cY 1, 810. 000 21, 720. 00
12. 00000 3,972. 000 47, 664. 00
0160 207-00210 St ockpi | e Topsoi | 18, 187. 000 12, 578. 000
CY 45. 000 630. 00
14. 00000 12, 623. 000 176, 722. 00
0165 207-00305 Wt | and Topsoi | 3, 557. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 207-00310 St ockpi | e Wt | and Topsoi | 3, 557. 000 3, 557. 000
CY 0. 000 0. 00
16. 00000 3, 557. 000 56, 912. 00
0175 208-00001 *Silt D ke 72.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0180 208-00002  *Erosion Log Type 1 (12 Inch) 6, 500. 000 3,913. 000
LF 1, 265. 000 3,795. 00
3. 00000 5,178. 000 15, 534. 00
0185 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0190 208- 00035 *Aggregat e Bag 480. 000 160. 000
LF 0. 000 0. 00
4. 40000 160. 000 704. 00
0195 208-00041 Rock Check Dam 17. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0200 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 1. 000 880. 00
880. 00000 3. 000 2, 640. 00
0205 208-00051 *StormDrain Inlet Protection (Type I) 220. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0210 208- 00052 *StormDrain Inlet Protection (Type I1) 7.000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 2.000 5, 200. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 11. 000
HOUR 20. 000 700. 00
35. 00000 31. 000 1, 085. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 2.000
HOUR 7.000 770. 00
110. 00000 9. 000 990. 00
0230 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 14. 000
HOUR 5. 000 1, 250. 00
250. 00000 19. 000 4, 750. 00
0235 208-00107 Renoval of Trash 25. 000 0. 000
HOUR 14. 000 1, 120. 00
80. 00000 14. 000 1, 120. 00
0240 208-00206 Erosi on Control Supervisor 260. 000 160. 000
DAY 19. 000 855. 00
45. 00000 179. 000 8, 055. 00
0245 208- 00300 Tenporary Berns 200. 000 0. 000
LF 200. 000 1, 100. 00
5. 50000 200. 000 1, 100. 00
0250 209-00200 *Ti ne- Rel eased Water Product 0. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0255 210-00810 *Reset Ground Sign 9. 000 4. 000
EACH 0. 000 0. 00
82. 00000 4. 000 328. 00
0260 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0265 210-00825 *Reset Fl ashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0270 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0275 212-00006 *Seedi ng (Native) 67. 000 0. 700
ACRE 1.900 988. 00
520. 00000 2.600 1, 352. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 212-00028 *Seedi ng (Wt ands) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0285 212-00032 *Soi | Condi tioning 64. 000 0. 700
ACRE 1. 900 5,510. 00
2,900. 00000 2.600 7,540. 00
0290 213-00003 *Mil ching (Weed Free) 64. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0295 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 500 2.75
5. 50000 0. 500 2.75
0300 213-00061 *Mil ch Tacki fier 12, 800. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0305 213-00150 *Bonded Fi ber Matrix 6. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0310 213-00700 Landscape Boul der 64. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
37, 300. 00000 0. 000 0. 00
0320 214-00215 *Deci duous Tree (1.5 Inch Caliper) 14. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0325 214- 00220 *Deci duous Tree (2 Inch Caliper) 64. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0330 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 511. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 214- 00505 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 8. 000 0. 000
Ol
2 EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0340 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 129. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0345 214-01015 *WIlow Cuttings 120. 000 0. 000
EACH 0. 000 0. 00
4. 40000 0. 000 0. 00
0350 214-01017 *Her baceous Wetland Plants (10 Cubic Inch Plug) 970. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0355 214-01030 *Wattle 29. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0360 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 70, 525. 000 0. 000
d ass
SY 4, 655. 000 7,913.50
1. 70000 4, 655. 000 7,913.50
0365 216- 00301 *Turf Reinforcement Mat (O ass 1) 4, 472.000 0. 000
Sy 560. 000 4, 200. 00
7.50000 560. 000 4, 200. 00
0370 216- 00303 *Turf Reinforcenent Mat (d ass 3) 289. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0375 217- 00020 Her bi ci de Tr eat nent 40. 000 12. 000
HOUR 1. 000 120. 00
120. 00000 13. 000 1, 560. 00
0380 240- 00000 *WIdlife Biologist 60. 000 34.500
HOUR 2.000 188. 00
94. 00000 36. 500 3,431.00
0385 240-00010 Renoval of Nests 20. 000 5.500
HOUR 0. 000 0. 00
70. 00000 5.500 385. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0395 304- 01000 Aggregate Base Course (Cl ass 1) 1, 500. 000 93. 100
TON 0. 000 0. 00
22. 00000 93. 100 2,048. 20
0400 304- 06007 Aggregate Base Course (C ass 6) 16, 180. 000 5, 998. 000
cY 1, 228. 000 33, 156. 00
27.00000 7,226.000 195, 102. 00
0400 MATERI AL ALLOMNCE Aggr, ABC CL 6 3, 299. 000
cY -1,228. 000 -13, 262. 40
10. 80000 2,071. 000 22, 366. 80
0405 403-34701 *Hot M x Asphalt (Gading SX) (75) 18, 359. 000 8,748.290
TON 435. 260 36, 126. 58
83. 00000 9, 183. 550 762, 234. 65
0410 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 548. 000 285. 700
TON 0.910 400. 40
440. 00000 286. 610 126, 108. 40
0415 411- 03355 *Asphalt Cerent Perfornance G ade (PG 58-34) 624. 000 236. 900
TON 25. 210 12, 352.90
490. 00000 262.110 128, 433. 90
0420 411-10253 *Emul sified Asphalt (CSS-1H) 8, 000. 000 1, 431. 300
GAL 0. 000 0. 00
6. 50000 1, 431. 300 9, 303. 45
0425 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 515. 000 176. 100
SY 58. 800 170. 52
2.90000 234.900 681. 21
0430 504-08050 Stone Landscape Wl | 310. 000 0. 000
SF 0. 000 0. 00
43. 00000 0. 000 0. 00
0435 506- 00030 G outed Riprap 107. 000 0. 000
CY 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 506-00212  Riprap (12 Inch) 318. 000 67. 200
CY 18. 300 5,124.00
280. 00000 85. 500 23, 940. 00
0445 506-00412  Soil Riprap (12 Inch) 388. 000 0. 000
CY 0. 000 0. 00
81. 00000 0. 000 0. 00
0450 506-01020 Ceogri d Rei nforcenent 3,374.000 311. 000
SY 0. 000 0. 00
2.10000 311. 000 653. 10
0455 601- 03050 *Concrete Cass D (Wall) 57. 000 20. 000
CY 0. 000 0. 00
530. 00000 20. 000 10, 600. 00
0460 601- 40400 Structural Concrete Stain 1, 089. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0465 603-01180 18 Inch Reinforced Concrete Pipe 892. 000 210. 000
LF 0. 000 0. 00
80. 00000 210. 000 16, 800. 00
0470 603-01240 24 1nch Reinforced Concrete Pipe 219. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0475 603- 01300 30 Inch Reinforced Concrete Pipe 237.000 134. 000
LF 0. 000 0. 00
130. 00000 134. 000 17, 420. 00
0480 603-01420 42 Inch Reinforced Concrete Pipe 103. 000 51. 500
LF 0. 000 0. 00
200. 00000 51. 500 10, 300. 00
0485 603- 01480 48 Inch Reinforced Concrete Pipe 218. 000 168. 000
LF 0. 000 0. 00
230. 00000 168. 000 38, 640. 00
0490 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0495 603-05018 18 Inch Reinforced Concrete End Section 11. 000 7. 000
EACH 0. 000 0. 00
2, 700. 00000 7.000 18, 900. 00
0500 603- 05024 24 1 nch Reinforced Concrete End Section 6. 000 1. 000
EACH 0. 000 0. 00
2, 900. 00000 1. 000 2,900. 00
0505 603- 05030 30 Inch Reinforced Concrete End Section 5. 000 2. 000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0510 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0515 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 2.000 1. 000
EACH 0. 000 0. 00
2, 900. 00000 1. 000 2,900. 00
0520 603- 05130 38x24 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0525 603-73114 *31x14 Foot Concrete 3-Sided Cul vert (Precast) 280. 000 280. 000
LF 0. 000 0. 00
2, 400. 00000 280. 000 672, 000. 00
0530 604- 00305 Inlet Type C (5 Foot) 5. 000 2.000
EACH 3. 000 9, 900. 00
3, 300. 00000 5. 000 16, 500. 00
0535 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0540 604- 00505 Inlet Type D (5 Foot) 4.000 1. 000
EACH 0. 000 0. 00
4, 100. 00000 1. 000 4,100. 00
0545 604- 00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4, 900. 00



CONTI D C19930

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 700. 00000 1. 000 9, 700. 00
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0560 604- 16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0565 604-19105 Inlet Type R L 5 (5 Foot) 15. 000 6. 000
EACH 0. 000 0. 00
4, 800. 00000 6. 000 28, 800. 00
0570 604-19110 Inlet Type R L 5 (10 Foot) 9. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0575 604- 25005 Vane Grate Inlet (5 Foot) 11. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0580 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0585 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0590 604- 39050 *Manhol e (Traffic Management System) 3. 000 3. 000
EACH 0. 000 0. 00
6, 600. 00000 3. 000 19, 800. 00
0595 605- 00040 4 Inch Perforated Pipe Underdrain 1, 359. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0600 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 330. 000 0. 000
LF 194. 000 5, 044. 00
26. 00000 194. 000 5, 044. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 606-00710 *Quardrail Type 7 (Style CA) 1, 678. 000 325. 000
LF 0. 000 0. 00
70. 00000 325. 000 22,750. 00
0610 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 3. 000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0615 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 3. 000 6, 300. 00
2,100. 00000 3. 000 6, 300. 00
0620 606-01380 *Transition Type 3H 5. 000 0. 000
EACH 3. 000 4, 200. 00
1, 400. 00000 3. 000 4, 200. 00
0625 606- 02003 *End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 3. 000 8, 100. 00
2, 700. 00000 3. 000 8, 100. 00
0630 607-11525 *Fence (Plastic) 10, 700. 000 7,059. 000
LF 207. 000 952. 20
4. 60000 7,266. 000 33, 423. 60
0635 607-56001 *Fence (Animal Protection) 1, 270. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0640 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0645 608-00006 *Concrete Sidewal k (6 Inch) 245. 000 0. 000
SY 0. 000 0. 00
62. 00000 0. 000 0. 00
0650 608-00010 *Concrete Curb Ranp 12. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0655 609-21010 *CQurb and Gutter Type 2 (Section |-B) 1, 262. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0660 609-21011 *Curb and CQutter Type 2 (Section I-M 11, 246. 000 5, 120. 000
LF 0. 000 0. 00
15. 00000 5, 120. 000 76, 800. 00
0665 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,810. 000 1, 489. 000
LF 0. 000 0. 00
18. 00000 1, 489. 000 26, 802. 00
0670 609-24002  *Qutter Type 2 (2 Foot) 2, 936. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0675 610- 00030 *Medi an Cover Material (Concrete) 800. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0680 612-00001 *Del i neator (Type I) 127. 000 24.000
EACH 41. 000 984. 00
24. 00000 65. 000 1, 560. 00
0685 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0690 612-00003  *Delineator (Type I11) 12. 000 1. 000
EACH 3. 000 72.00
24. 00000 4.000 96. 00
0695 612-00022 *Del i neator (Type I1) (Barrier) 25. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0700 612- 00260 *Location Marker (Fiber Optic)(Done) 14. 000 12. 000
EACH 0. 000 0. 00
130. 00000 12. 000 1, 560. 00
0705 613- 00206 *2 Inch BElectrical Conduit (Bored) 160. 000 160. 000
LF 0. 000 0. 00
96. 00000 160. 000 15, 360. 00
0710 613-01200 *2 Inch Electrical Conduit (Plastic) 16, 040. 000 13, 638. 000
LF 0. 000 0. 00
15. 00000 13, 638. 000 204, 570. 00
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PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 613-07023 *Pul | Box (24"x36"x24") 11. 000 8. 200
EACH 0. 000 0. 00
2,200. 00000 8. 200 18, 040. 00
0720 614-00011 *Sign Panel (Qass I) 103. 000 0. 000
SF 62. 250 1,431.75
23. 00000 62. 250 1,431.75
0725 614-00012 *Sign Panel (Cass I1) 84. 000 72.000
SF 0. 000 0. 00
27.00000 72.000 1, 944.00
0730 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 0. 000
EACH 14. 000 2,240.00
160. 00000 14. 000 2,240. 00
0735 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 27.000 8. 000
Sl i pbase
EACH 0. 000 0. 00
490. 00000 8. 000 3,920. 00
0740 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0745 614-85001 *| npact Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
27,900. 00000 0. 000 0. 00
0750 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7,100. 00000 0. 000 0. 00
0755 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 8, 960. 000 8, 960. 000
LF 0. 000 0. 00
6. 50000 8, 960. 000 58, 240. 00
0760 621-00450 *Det our Pavenent 6, 525. 700 6, 525. 700
SY 0. 000 0. 00
46. 00000 6, 525. 700 300, 182. 20
0765 624-27015 15 Inch Drainage Pipe (Oass 7) 26. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
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PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0770 624-27018 18 I nch Drainage Pipe (Oass 7) 2, 459. 000 1, 763. 000
LF 0. 000 0. 00
54. 00000 1, 763. 000 95, 202. 00
0775 624-27024 24 I nch Drainage Pipe (Oass 7) 1, 032. 000 776. 000
LF 204. 000 14, 688. 00
72.00000 980. 000 70, 560. 00
0780 624-27030 30 Inch Drainage Pipe (dass 7) 426. 000 330. 000
LF 0. 000 0. 00
93. 00000 330. 000 30, 690. 00
0785 624-27048 48 Inch Drai nage Pipe (Oass 7) 466. 000 120. 000
LF 0. 000 0. 00
140. 00000 120. 000 16, 800. 00
0790 624-47018 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 32. 000 32. 000
LF 0. 000 0. 00
180. 00000 32. 000 5, 760. 00
0795 624-47030 30 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 74. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0800 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 000 0. 00
152, 600. 00000 0. 500 76, 300. 00
0805 626-00000 *Mobi | i zati on 1. 000 0. 962
LS 0. 000 0. 00
1, 525, 500. 00000 0. 962 1, 467, 531. 00
0810 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 100 3, 120. 00
31, 200. 00000 0. 700 21, 840. 00
0815 627-00005 *Epoxy Paverent MarKking 230. 000 87. 600
GAL 0. 000 0. 00
170. 00000 87. 600 14, 892. 00
0820 627-00011 *Pavenent Marking Paint (Wt erborne) 206. 000 60. 200
GAL 90. 000 7,470.00
83. 00000 150. 200 12, 466. 60
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PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0825 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 469. 000 0. 000
SF 37.500 712.50
19. 00000 37.500 712.50
0830 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 184. 000 0. 000
Li ne
) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0835 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 53. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0840 630-00000  *Fl aggi ng 7, 000. 000 4,931. 000
HOUR 323. 000 8,721.00
27.00000 5, 254. 000 141, 858. 00
0845 630- 00007 *Traffic Control Inspection 150. 000 87.000
DAY 7.000 3,920. 00
560. 00000 94. 000 52, 640. 00
0850 630-00012 *Traffic Control Managenent 265. 000 151. 000
DAY 20. 000 18, 200. 00
910. 00000 171. 000 155, 610. 00
0855 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0860 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 1.500
EACH 1. 000 110. 00
110. 00000 2.500 275. 00
0865 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 3. 000
EACH 5. 000 55. 00
11. 00000 8. 000 88. 00
0870 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 20. 000
EACH 4.000 44.00
11. 00000 24.000 264. 00
0875 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
11. 00000 3. 000 33.00
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PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0880 630-80344 *Construction Traffic Sign (Special) 75. 000 11. 500
SF 15. 000 300. 00
20. 00000 26. 500 530. 00
0885 630-80348 *Construction Infornation Sign 4. 000 1. 000
EACH 0. 000 0. 00
11. 00000 1. 000 11. 00
0890 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0895 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 000 0. 00
27.00000 0. 500 13.50
0900 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 97. 500
EACH 24.500 1,078. 00
44. 00000 122. 000 5, 368. 00
0905 630-80370 Concrete Barrier (Tenporary) 3, 444. 000 1, 722. 000
LF 0. 000 0. 00
29. 00000 1,722.000 49, 938. 00
0910 630-80380 *Traffic Cone 200. 000 17.500
EACH 52. 500 231.00
4. 40000 70. 000 308. 00
0915 630- 80384 *Tubul ar Mar ker 200. 000 49. 500
EACH 0. 000 0. 00
44. 00000 49. 500 2,178.00
0920 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 250 6, 450. 00
25, 800. 00000 0. 750 19, 350. 00
0925 700- 70010 F/ A M nor Contract Revisions 198, 920. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0935 700-70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 38, 249. 410
FA 2,061. 190 2,061.19
1. 00000 40, 310. 600 40, 310. 60
0945 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 66, 418. 820
FA 3,778.300 3,778.30
1. 00000 70,197.120 70,197.12
0950 700-70021 F/ A On- The-Job Trai nee 5,120. 000 5, 120. 000
HOUR 0. 000 0. 00
1. 00000 5,120. 000 5,120. 00
0955 700- 70380 F/ A Erosi on Control 10, 000. 000 3, 794. 670
F A 0. 000 0. 00
1. 00000 3,794.670 3,794.67
1465 900- 00006 Added Item (Dol lar)/ Public Information Services (Qpen 3, 405. 000 3, 405. 000
House)
DOL 0. 000 0. 00
1. 00000 3, 405. 000 3, 405. 00
1470 630- 00003 Uni forned Traf Cirl 21.500 8. 000
HOUR 13.500 945. 00
70. 00000 21.500 1, 505. 00
1475 630-85010 I npact Atten (Tenp) 2.000 0. 500
EACH 0. 500 2,110. 40
4,220. 80000 1. 000 4,220. 80
1480 626-00100  Mbbilization (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1485 612-00036 Delin (Flex) (Sq Base) 25. 000 25. 000
EACH 0. 000 0. 00
120. 65000 25. 000 3,016. 25
1490 900- 00006 Added Item (Dollar)/ Price Reduction - Quardrail Type 7 -1,176. 000 -1,176. 000
CA
() DOL 0. 000 0. 00
1. 00000 -1,176. 000 -1,176. 00
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PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1495 900- 00006 Added Item (Dollar)/ Price Reduction - Cass D (Box -1,224.000 -1,224.000
Cul vert)
DOL 0. 000 0. 00
1. 00000 -1,224.000 -1,224.00
1500 900- 00006 Added Item (Dollar)/ Price Reduction - Structure -1, 280. 450 -1, 280. 450
Backfill (O ass 1)
DOL 0. 000 0. 00
1. 00000 -1, 280. 450 -1, 280. 45
1505 900- 00006 Added Item (Dollar)/ Price Reduction - Filter Material -2,635.680 -2,635. 680
(dass B)
DOL 0. 000 0. 00
1. 00000 -2,635. 680 -2,635.68
1510 900- 00006 Added Item (Dollar)/ Price Reduction - Violation of - 10, 650. 000 - 10, 650. 000
Wrking Tine Limtation
DOL 0. 000 0. 00
1. 00000 -10, 650. 000 -10, 650. 00
1515 900- 00006 Added Item (Dol lar)/ 5280 Supplier Lien 0. 000 -4,626.470
DOL 0. 000 0. 00
1. 00000 -4,626. 470 -4,626. 47
1520 900- 00024 Added Item (Ton)/ WWA Evot herm 203. 700 203. 700
TON 0. 000 0. 00
36. 00000 203. 700 7,333.20
CAT 0200 CURRENT AMI $13,033,957.13 % 487,166.18$ 7,873, 222.85
CAT NOO300 WALL - F-12-AA STRUCTURE
0960 206- 00000 Structure Excavation 1, 132. 000 1,132. 000
CY 0. 000 0. 00
18. 00000 1, 132. 000 20, 376. 00
0965 206- 00100 *Structure Backfill (dass 1) 11, 382. 000 11, 382. 000
CY 0. 000 0. 00
36. 00000 11, 382. 000 409, 752. 00
0970 206- 00360 Mechani cal Rei nforcenent of Soil 6, 701. 000 6, 701. 000
CY 0. 000 0. 00
4. 50000 6, 701. 000 30, 154. 50
0975 504- 04420 Precast Panel Facing 13, 414. 000 12, 073. 000
SF 0. 000 0. 00
22. 00000 12, 073. 000 265, 606. 00
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PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 WALL - F-12-AA STRUCTURE
0980 601- 03050 *Concrete Cass D (Wall) 285. 000 285. 000
CY 0. 000 0. 00
530. 00000 285. 000 151, 050. 00
0985 601- 40400 Structural Concrete Stain 1, 986. 000 80. 000
SY 0. 000 0. 00
10. 00000 80. 000 800. 00
0990 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 540. 000 40, 540. 000
LB 0. 000 0. 00
1. 00000 40, 540. 000 40, 540. 00
0995 606- 10700 *Bridge Rail Type 7 756. 000 755. 000
LF 0. 000 0. 00
70. 00000 755. 000 52, 850. 00
CAT 0300 CURRENT AMI  $ 1,019, 760.50 $ 0.00% 971, 128. 50
CAT NOO301 WALL - F-12-AB STRUCTURE
1000 206- 00000 Structure Excavation 523. 000 0. 000
CY 523. 000 9, 414. 00
18. 00000 523. 000 9, 414. 00
1005 206-00100 *Structure Backfill (dass 1) 6, 570. 000 0. 000
CY 0. 000 0. 00
36. 00000 0. 000 0. 00
1005 MATER AL ALLOMANCE Aggr, Str Bkfl CL 1 6, 570. 000
CY 0. 000 0. 00
9. 00000 6, 570. 000 59, 130. 00
1010 206- 00360 Mechani cal Rei nforcenent of Soil 3, 530. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1015 504- 04420 Precast Panel Facing 8, 705. 000 0. 000
SF 0. 000 0.00
22. 00000 0. 000 0. 00
1020 601- 03050 *Concrete Cass D (Vall) 427. 000 0. 000
cY 16. 000 8, 480. 00
530. 00000 16. 000 8, 480. 00
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PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 WALL - F-12-AB STRUCTURE

1025 601- 40400 Structural Concrete Stain 1, 542. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1030 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 960. 000 0. 000
LB 107. 000 107. 00
1. 00000 107. 000 107. 00
1035 606-10700  *Bridge Rail Type 7 601. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 800, 089.00 $ 18, 001.00 $ 77,131.00
CAT NO0302 WALL - F-12-AC STRUCTURE

1040 206- 00000 Structure Excavation 23. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
1045 206- 00100 *Structure Backfill (dass 1) 1, 538. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0. 00
1045 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 1, 538. 000
CcY 0. 000 0. 00
9. 00000 1, 538. 000 13, 842. 00
1050 206- 00360 Mechani cal Rei nforcenent of Soil 773. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1055 504- 04420 Precast Panel Facing 1, 529. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1060 601- 03050 *Concrete Cass D (Wall) 14. 000 0. 000
CcY 0. 000 0. 00
530. 00000 0. 000 0. 00
1065 601- 40400 Structural Concrete Stain 205. 000 0. 000
SY 0. 000 0. 00

10. 00000 0. 000 0.00
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PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QrY/ AMOUNT
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UNI T PRICE
CAT NO0302 WALL - F-12- AC STRUCTURE
1070 609-24002  *Cutter Type 2 (2 Foot) 91. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 103, 824.50 $ 0.00 % 13, 842. 00
CAT NO0303 WALL - F-12- AD STRUCTURE
1075 206- 00000 Structure Excavation 472. 000 472.000
CcY 0. 000 0. 00
18. 00000 472. 000 8, 496. 00
1080 206-00100 *Structure Backfill (dass 1) 1, 940. 000 440. 000
cY 1, 403. 000 50, 508. 00
36. 00000 1, 843. 000 66, 348. 00
1080 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 1, 374. 000
cY -1,374.000 -12, 366. 00
9. 00000 0. 000 0. 00
1085 206- 00360 Mechani cal Rei nforcenent of Soil 805. 000 350. 000
cY 437. 000 1, 966. 50
4. 50000 787. 000 3,541.50
1090 504-04440  Facing (Special) 1, 692. 000 718. 000
SF 949. 000 24,674.00
26. 00000 1, 667. 000 43, 342. 00
CAT 0303 CURRENT AMT $ 125, 950.50 $ 64,782.50 $ 121, 727.50
CAT NO0304 WALL - F-12- AE STRUCTURE
1095 206- 00000 Structure Excavation 107. 000 107. 000
CY 0. 000 0. 00
18. 00000 107. 000 1, 926. 00
1100 206-00100 *Structure Backfill (dass 1) 454. 000 0. 000
CY 454. 000 16, 344. 00
36. 00000 454. 000 16, 344. 00
1105 206- 00360 Mechani cal Rei nforcenent of Soil 187. 000 0. 000
CY 187. 000 841. 50
4. 50000 187. 000 841. 50
1110 504- 04440 Faci ng (Speci al) 461. 000 0. 000
SF 461. 000 11, 986. 00
26. 00000 461. 000 11, 986. 00
CAT 0304 CURRENT AMT $ 31,097.50 $ 29,171.50 $ 31, 097. 50
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CAT NOO305 WALL - F-12- AF STRUCTURE
1115 206- 00000 Structure Excavation 196. 000 196. 000
CY 0. 000 0. 00
18. 00000 196. 000 3,528.00
1120 206- 00100 *Structure Backfill (dass 1) 628. 000 628. 000
CY 0. 000 0. 00
36. 00000 628. 000 22, 608. 00
1125 206- 00360 Mechani cal Rei nforcenent of Soil 236. 000 236. 000
CY 0. 000 0. 00
4. 50000 236. 000 1, 062. 00
1130 504- 04440 Faci ng (Special) 643. 000 643. 000
SF 0. 000 0. 00
26. 00000 643. 000 16, 718. 00
CAT 0305 CURRENT AMT $ 43,916.00 $ 0.00 % 43, 916. 00
CAT NO0306 WALL - F-12- AG STRUCTURE
1135 206- 00000 Structure Excavation 198. 000 198. 000
CY 0. 000 0. 00
18. 00000 198. 000 3, 564. 00
1140 206- 00100 *Structure Backfill (dass 1) 205. 000 205. 000
CY 0. 000 0. 00
36. 00000 205. 000 7,380. 00
1145 206- 00360 Mechani cal Rei nforcenent of Soil 84. 000 84. 000
CY 0. 000 0. 00
4. 50000 84. 000 378. 00
1150 504- 04440 Faci ng (Special) 264. 000 264. 000
SF 0. 000 0. 00
26. 00000 264. 000 6, 864. 00
CAT 0306 CURRENT AMT $ 18,186.00 $ 0.00% 18, 186. 00
CAT NO0307 WALL - F-12- AH STRUCTURE
1155 206- 00100 *Structure Backfill (dass 1) 1, 599. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0. 00
1155 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 1, 599. 000
CcY 0. 000 0. 00
9. 00000 1, 599. 000 14, 391. 00
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CAT NO0307 WALL - F-12-AH STRUCTURE

1160 206- 00360 Mechani cal Rei nforcenent of Soil 841. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1165 504- 04420 Precast Panel Facing 2,012. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
1170 601- 03050 *Concrete Cass D (Wall) 74.000 0. 000
CcY 0. 000 0. 00
530. 00000 0. 000 0. 00
1175 601- 40400 Structural Concrete Stain 339. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1180 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 530. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 606-10700 *Bridge Rail Type 7 161. 000 38. 000
LF 0. 000 0. 00
70. 00000 38. 000 2, 660. 00
CAT 0307 CURRENT AMT $ 170, 022.50 $ 0.00 % 17, 051. 00

CAT NO0308 WALL - F-12-Al STRUCTURE

1190 206- 00000 Structure Excavation 69. 000 69. 000
CY 0. 000 0. 00
18. 00000 69. 000 1, 242.00
1195 206- 00100 *Structure Backfill (dass 1) 223. 000 223. 000
CY 0. 000 0. 00
36. 00000 223. 000 8, 028. 00
1200 206- 00360 Mechani cal Rei nforcenent of Soil 122. 000 122.000
CY 0. 000 0. 00
4. 50000 122. 000 549. 00
1205 601- 03050 *Concrete Cass D (Wll) 4.000 4.000
CY 0. 000 0. 00

530. 00000 4.000 2,120.00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO308 WALL - F-12-Al STRUCTURE
1210 601- 40400 Structural Concrete Stain 49. 000 3. 000
SY 0. 000 0. 00
10. 00000 3. 000 30. 00
1215 602- 00020 *Rei nforcing Steel (Epoxy Coated) 210. 000 200. 000
LB 0. 000 0. 00
1. 00000 200. 000 200. 00
1220 609-24002 *Qutter Type 2 (2 Foot) 28. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 13,087.00 $ 0.00% 12, 169. 00
CAT NOO309 WALL - F-12- AK STRUCTURE
1225 206- 00000 Structure Excavation 48. 000 48. 000
CY 0. 000 0. 00
18. 00000 48. 000 864. 00
1230 206-00100 *Structure Backfill (dass 1) 438. 000 438. 000
CY 0. 000 0. 00
36. 00000 438. 000 15, 768. 00
1235 206- 00360 Mechani cal Rei nforcenent of Soil 217. 000 217.000
CY 0. 000 0. 00
4. 50000 217.000 976. 50
1240 504- 04420 Precast Panel Facing 588. 000 588. 000
SF 0. 000 0. 00
22. 00000 588. 000 12, 936. 00
1245 504- 04420 Precast Panel Facing 366. 000 366. 000
SF 0. 000 0. 00
22. 00000 366. 000 8, 052. 00
1250 601-03050 *Concrete Cass D (Wll) 7.000 7.000
CY 0. 000 0. 00
530. 00000 7.000 3, 710. 00
1255 601- 40400 Structural Concrete Stain 82. 000 6. 000
SY 0. 000 0. 00
10. 00000 6. 000 60. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO309 WALL - F-12-AK STRUCTURE

1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 350. 000 336. 000
LB 0. 000 0. 00
1. 00000 336. 000 336. 00
1265 609-24002 *Qutter Type 2 (2 Foot) 49. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
CAT 0309 CURRENT AMI  $ 44, 260.50 $ 0.00$ 42,702.50

CAT NOO0310 WALL - F-12-AJ STRUCTURE

1270 206- 00000 Structure Excavation 121. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
1275 206- 00100 *Structure Backfill (dass 1) 550. 000 0. 000
CY 0. 000 0. 00
36. 00000 0. 000 0. 00
1280 206- 00360 Mechani cal Rei nforcenent of Soil 301. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1285 504- 04420 Precast Panel Facing 750. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1290 601- 03050 *Concrete Cass D (Wll) 7.000 0. 000
CY 0. 000 0. 00
530. 00000 0. 000 0. 00
1295 601- 40400 Structural Concrete Stain 96. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1300 602- 00020 *Rei nforcing Steel (Epoxy Coated) 380. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1305 609-24002  *Cutter Type 2 (2 Foot) 54. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00

CAT 0310 CURRENT AMI  $ 45,746.50 $ 0.00$ 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO311 F-12-AB STRUCTURE
1310 206-00100 *Structure Backfill (dass 1) 2,161. 000 1, 081. 000
CY 0. 000 0. 00
36. 00000 1, 081. 000 38, 916. 00
1310 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 1, 080. 000
CY 0. 000 0. 00
9. 00000 1, 080. 000 9, 720. 00
1315 206- 00200 Structure Backfill (dass 2) 93. 000 88. 000
CY 0. 000 0. 00
29. 00000 88. 000 2,552.00
1320 206- 00360 Mechani cal Rei nforcenent of Soil 230. 000 108. 000
CY 0. 000 0. 00
4. 50000 108. 000 486. 00
1325 206- 00520 Filter Material (O ass B) 552. 000 386. 000
CY 0. 000 0. 00
85. 00000 386. 000 32, 810. 00
1330 515-00120 *Wat er proofing (Menbrane) 427. 000 419. 000
SY 0. 000 0. 00
23. 00000 419. 000 9, 637. 00
1335 601-03030 Concrete Cass D (Box Cul vert) 152. 000 152. 000
CY 0. 000 0. 00
600. 00000 152. 000 91, 200. 00
1340 601- 40400 Structural Concrete Stain 436. 000 22.000
SY 0. 000 0. 00
10. 00000 22.000 220. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 040. 000 22, 040. 000
LB 0. 000 0. 00
1. 00000 22, 040. 000 22, 040. 00
CAT 0311 CURRENT AMI $ 255, 869. 00 $ 0.00% 207, 581. 00
CAT NOO312 F-12- AC STRUCTURE
1350 206- 00000 Structure Excavation 2, 019. 000 2,019. 000
CY 0. 000 0. 00
18. 00000 2,019. 000 36, 342. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PON: 19930- BI D ESTI MATE RUN 06/ 23/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0312 F-12-AC STRUCTURE
1355 206- 00100 *Structure Backfill (dass 1) 5,113. 000 2,557. 000
cY 2, 300. 000 82, 800. 00
36. 00000 4, 857. 000 174, 852. 00
1355 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 2,174.000
cY -2,174.000 - 19, 566. 00
9. 00000 0. 000 0. 00
1360 206- 00200 Structure Backfill (dass 2) 252. 000 252. 000
CY 0. 000 0. 00
29. 00000 252. 000 7,308. 00
1365 206- 00360 Mechani cal Rei nforcenent of Soil 280. 000 140. 000
CcY 126. 000 567. 00
4. 50000 266. 000 1,197.00
1370 206- 00520 Filter Material (O ass B) 1,127. 000 564. 000
cY 563. 000 47, 855. 00
85. 00000 1,127. 000 95, 795. 00
1375 515-00120 *Wat er proof i ng ( Menbrane) 913. 000 913. 000
SY 0. 000 0. 00
23. 00000 913. 000 20, 999. 00
1380 601-03030 Concrete Cass D (Box Cul vert) 294. 000 294. 000
CY 0. 000 0. 00
600. 00000 294. 000 176, 400. 00
1385 601- 40400 Structural Concrete Stain 887. 000 44.000
SY 0. 000 0. 00
10. 00000 44. 000 440. 00
1390 602- 00020 *Rei nforcing Steel (Epoxy Coated) 37, 280. 000 37, 280. 000
LB 0. 000 0. 00
1. 00000 37, 280. 000 37, 280. 00
CAT 0312 CURRENT AMI $ 568, 322.00 $ 111,656.00% 550, 613. 00
CAT NOO313 F-12-AD STRUCTURE
1395 206- 00000 Structure Excavation 148. 000 148. 000
CcY 0. 000 0. 00
18. 00000 148. 000 2,664.00
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PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0313 F-12- AD STRUCTURE
1400 206-00100 *Structure Backfill (dass 1) 2,199. 000 1, 100. 000
CY 0. 000 0. 00
36. 00000 1, 100. 000 39, 600. 00
1405 206- 00200 Structure Backfill (dass 2) 148. 000 32. 000
CY 0. 000 0. 00
29. 00000 32. 000 928. 00
1410 206- 00360 Mechani cal Rei nforcenent of Soil 227.000 114. 000
CY 0. 000 0. 00
4. 50000 114. 000 513. 00
1415 206- 00520 Filter Material (O ass B) 619. 000 310. 000
CY 0. 000 0. 00
85. 00000 310. 000 26, 350. 00
1420 515-00120 *Wat er proofing (Menbrane) 484. 000 363. 000
SY 0. 000 0. 00
23. 00000 363. 000 8, 349. 00
1425 601-03030 Concrete Cass D (Box Cul vert) 194. 000 147. 000
cY 21.000 12, 600. 00
600. 00000 168. 000 100, 800. 00
1430 601- 40400 Structural Concrete Stain 487. 000 20. 000
SY 0. 000 0. 00
10. 00000 20. 000 200. 00
1435 602- 00020 *Rei nforcing Steel (Epoxy Coated) 31, 105. 000 18, 082. 000
LB 4,617. 000 4,617. 00
1. 00000 22,699. 000 22,699. 00
CAT 0313 CURRENT AMI $ 303, 263.50 $ 17,217.00 $ 202, 103. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1440 620- 00002 Field Ofice (dass 2) 1. 000 0. 600
EACH 0. 100 7,320. 00
73, 200. 00000 0. 700 51, 240. 00
1445 620- 00012 Field Laboratory (dass 2) 1. 000 0. 600
EACH 0. 100 1, 460. 00
14, 600. 00000 0. 700 10, 220. 00
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PCN: 19930-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO. 0009 10: 30: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1450 620-00020 Sanitary Facility 1. 000 0. 600
EACH 0.100 250. 00
2, 500. 00000 0.700 1, 750. 00
CAT 0400 CURRENT AMI  $ 90, 300. 00 $ 9,030.00 $ 63, 210. 00
CAT NOO500 UWility Reinbursenent from Century Link
1455 613-01402 *4 Inch BElectrical Conduit (Plastic)(lnstall Only) 12, 840. 000 11, 586. 000
LF 0. 000 0. 00
13. 00000 11, 586. 000 150, 618. 00
1460 613-07199 *Pull Box (Install Only) 14. 000 11. 600
EACH 0. 000 0. 00
1, 600. 00000 11. 600 18, 560. 00
CAT 0500 CURRENT AMI  $ 189,320.00 $ 0.00% 169, 178.00

PRQJIECT TOTAL CURRENT AMI $ 16, 856, 972. 13 $

737,024.18 $10, 414, 858. 85



